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This chapter documents the development of 
the Cost Feasible Plan (CFP) for the Indian 
River County 2035 LRTP Update. In long range 

transportati on planning, a CFP identi fi es fi nancially 
viable improvements to an area’s transportati on 
network along with an implementati on ti meframe. 
In Indian River County, the Needs Plan identi fi es the 
transportati on improvements necessary to maintain 
sati sfactory mobility conditi ons to the year 2035, 
without considerati on of project costs or potenti al 
revenue streams available to fund the improvements. 
Unlike the Needs Plan, the CFP is fi scally constrained; 
that is both the costs of transportati on improvements 
and revenues expected to be available to fund the 
transportati on improvements are considered. 

Cost Feasible Plan Development Process

Adopted Needs Plan
The Needs Plan provides a pool of potenti al projects 
for developing the CFP. As described in the Needs Plan 
Development chapter, the Enhanced Grid Densifi cati on 
Roadway Needs Plan Alternati ve, consisti ng of a 
combinati on of constructi ng a denser roadway grid 
network and widening several key travel corridors, 
was selected as the Adopted Needs Plan for the 2035 
LRTP Update.

Financial Analysis
The 2035 LRTP Update’s fi nancial analysis is a forecast 
of revenue available for transportati on improvements 
and an esti mate of the cost of candidate projects 
identi fi ed in the Adopted Needs Plan. Based on the 
informati on developed from the fi nancial analysis, 
the revenues available to fund improvements were 
compared to the project costs in order to prioriti ze 
Adopted Needs Plan projects in a fi scally constrained 
scenario. According to federal law, the CFP must be 
developed with considerati on of cash fl ow patt erns 
over the planning years and the impact of infl ati on. 
Consequently, the Year of Expenditure (YOE) approach 
described below was used to determine when and 
which projects could be implemented based on the 
revenue forecast.

Year of Expenditure Approach

According to FHWA and FTA regulati ons (Statewide 
and Metropolitan Planning Rule – 72 Federal Register 
7224) adopted in 2007, the LRTP fi nancial plan must 
be developed in year of expenditure (YOE) dollars, 
rather than in base year dollars as was done in the 
past. The rati onale for this requirement is that cost 
esti mates for transportati on improvement projects in 
LRTPs have understated the costs of the improvements 
by not taking the eff ects of infl ati on into account. 
Converti ng the revenues and costs to YOE dollars 
presents a more accurate depicti on of the fi nancial 
resources associated with the LRTP.

Because of the new federal requirements, FDOT 
revenue forecasts are now provided in YOE dollars, 
and FDOT provides infl ati on forecasts which can be 
used to esti mate YOE project costs. For several local 
revenue sources, including gas taxes, local opti on 
sales tax, and impact fees, revenue growth rates were 
developed in consultati on with MPO staff .

Revenue Forecast

Revenue streams distributed by the State via FDOT 
include programs for (1) the strategic intermodal 
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system (SIS)/Florida intrastate highway system (FIHS), 
(2) other state highway system arterial roadways not 
designated as part of the SIS or FIHS, and (3) technical 
and operati ng/capital assistance for transit. Besides those 
state revenue sources, there are several additi onal county 
level revenue sources that are available for transportati on 
improvements, including the 1-cent local opti on sales tax 
(LOST), the 6-cent local opti on gas tax (LOGT), the 5-cent 
second local opti on gas tax (LOGT), the ninth-cent gas 
tax, and transportati on impact fees. For the LRTP revenue 
forecast, an assumpti on was made that the 1-cent LOST, 
which is set to expire in 2019, would be extended to 2035. 
Another assumpti on was that the 5-cent second LOGT and 
the ninth-cent gas tax would be adopted by 2013.

Table 9-1 presents a summary of the forecast revenues for 
Indian River County to the year 2035 in YOE dollars. Over 
the LRTP planning horizon, $565.1 million in revenues is 
expected to be available to fund roadway improvements in 
Indian River County. If, however, the 5-cent second LOGT 
and ninth-cent gas tax are not adopted, the amount of 
revenue would decrease by $54.5 million to $510.6 million, 
representi ng an approximately 10 percent reducti on.

Cost Esti mates

For the improvement projects included in the Adopted 
Needs Plan, base year (2010) cost esti mates were 
developed. The base year cost esti mates were then 
adjusted to refl ect YOE costs out to year 2035 using 
infl ati on factors provided by FDOT. This approach identi fi es 
how much the various Adopted Needs Plan roadway 
improvement projects would cost, depending on the 
ti meframe when the projects are implemented. Items 
considered in the esti mates include costs associated with 
project development and environment (PD&E) studies, 
preliminary engineering (PE), right-of-way acquisiti on, 
constructi on, and constructi on engineering and 
inspecti on (CEI).

Table 9-2 summarizes the cost esti mates for the Adopted 
Needs Plan projects separated into major funding 
categories, and Table A-1 in the appendix provides cost 
esti mates for the individual Adopted Needs Plan projects. 
Table 9-2 illustrates how the YOE methodology accounts 
for the impacts of infl ati on to the costs associated with 
the implementati on of the Adopted Needs Plan projects. 

Capital Revenues FYs 2016-20 FYs 2021-25 FYs 2026-30 FYs 2031-35 20-Year Total
State

SIS/FIHS faciliti es $0.3 $150.8 $0 $0 $151.1

Other arterial roads $20.8 $23.5 $25.3 $27.7 $97.3

      Subtotal $21.1 $174.3 $25.3 $27.7 $248.4

County

1-cent local opti on sales tax (LOST) $18.2 $20.0 $22.4 $25.1 $85.7

Local opti on gas tax (LOGT) $10.6 $11.3 $12.6 $14.0 $48.5

2nd local opti on gas tax (LOGT) and 
ninth-cent gas tax

$12.1 $13.0 $14.1 $15.3 $54.5

Transportati on impact fees $33.1 $33.1 $30.9 $30.9 $128.0

     Subtotal $74.0 $77.4 $80.0 $85.3 $316.7

     Total $95.1 $251.7 $105.3 $113.0 $565.1

Table 9-1. Projected Revenues for Roadway Projects (millions of YOE dollars)

Funding Source FYs 2016-20 FYs 2021-25 FYs 2026-30 FYs 2031-35
SIS/FIHS $145,000,000 $170,000,000 $200,000,000 $235,000,000

Other state $110,000,000 $130,000,000 $152,000,000 $179,000,000

County $350,000,000 $409,000,000 $479,000,000 $561,000,000

     Total $605,000,000 $709,000,000 $831,000,000 $975,000,000

  Note: Values were rounded to the nearest million

Table 9-2. Esti mated Cost of Needs Plan Roadway Projects (millions of YOE dollars)
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If, for example, all the Adopted Needs Plan roadway 
improvement projects were implemented between 2016 
and 2020, their cost would be $605 million. If the same 
Adopted Needs Plan roadway improvement projects were 
implemented between 2031 and 2035, their cost would 
be $975 million.

Prioriti zati on of Adopted Needs Plan 
Highway Projects
Roadway improvement projects included in the Adopted 
Needs Plan were prioriti zed and evaluated based on the 
following 10 criteria.

Volume to capacity (V/C) rati o 

V/C > 1.2 = 1 point 

V/C > 1.0 < 1.2 = 0.5 points 

V/C < 1.0 = 0 points 

Project benefi t  

Improves capacity and eliminates the need to  
widen an adjacent roadway = 1 point
Improves capacity = 0.5 points 

Connecti vity 

Provides a new connecti on = 1 point 

Widens an existi ng roadway = 0 points 

Project locati on  

Inside Urban Service Area (USA) = 1 point 

Parti ally outside USA = 0.5 points 

Outside of USA = 0 points 

Emergency evacuati on routes 

Emergency evacuati on route = 1 point 

Not an emergency evacuati on route = 0 points 

Truck routes 

Truck route = 1 point 

Not a truck route = 0 points 

Intermodal/transit routes 

Designated intermodal/transit route = 1 point 

Not a designated intermodal/transit route = 0  
points

Regionalism 

Improves a road that provides connecti on to an  
adjacent county or to a SIS facility = 1 point
Does not meet the above criteria = 0 points  

Environmental impacts 

Minimal impacts = 1 point 

Unknown/not assessed = 0 points 

Documented negati ve impacts = -1 point 

Public input 

Favorable = 1 point 

Unknown/mixed input = 0 points 

Unfavorable = -1 point 

Table A-2 in the appendix presents the evaluati on of 
the Adopted Needs Plan projects. In Table A-2, the 
projects are sorted by their ranking within major 
funding categories. These results were then taken into 
considerati on in the development of the CFP. Due to 
the fi nancial constraints associated with the costs of 
the Adopted Needs Plan projects versus the revenues 
available to fund the improvements, however, some 
projects which perform well in the evaluati on will not be 
able to be included in the CFP because of their high costs. 
On the other hand, some projects which did not perform 
as well in the evaluati on will be included in the CFP 
because of their relati vely low costs.

Development of Cost Feasible Roadway Plan
As demonstrated by the informati on presented in Tables 
9-1 and 9-2, the cost of the Adopted Needs Plan projects 
exceeds the amount of revenue forecast to be available 
to fund those projects. Therefore, some projects in the 
Adopted Needs Plan cannot be funded because of a 
shortage of revenue. To determine which projects could 
be funded based on projected revenue fl ow between 
2016 and 2035, fi ve-year implementati on ti meframes 
were defi ned. The implementati on ti meframes are from 
2016 to 2020, 2021 to 2025, 2026 to 2030, and 2031 to 
2035. Since transportati on improvement projects that 
are programmed for implementati on by 2015 have their 
funding sources already allocated, those projects were 
considered to be committ ed improvements.

As part of the eff ort to determine (1) which Adopted 
Needs Plan projects should be funded and (2) when these 
projects should be implemented, alternati ve CFPs were 
developed in an iterati ve manner. The CFP alternati ves 
were then presented to the MPO committ ees and citi zens 
for input. Based on the input received during those 
meeti ngs, alternati ves were refi ned and new alternati ves 
were developed. The following secti ons summarize the 
development of the CFP.
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Cost Feasible Plan Alternati ves – 
Stage I
During the August/September 2010 MPO 
Committ ee and Board meeti ngs, two CFP 
alternati ves (Alternati ves A and B) were 
presented. For both of those CFP alternati ves, 
a set of “core projects,” which address the 
County’s most criti cal mobility needs, were 
included. Table 9-3 lists the core projects that 
are common to both CFP alternati ves.

Cost Feasible Plan Alternati ve A

CFP Alternati ve A includes roadway widenings 
along key travel corridors exhibiti ng the 
greatest travel 
demand in the 
GTCRPM. Table 9-4 
lists projects, beyond 
the core projects 
identi fi ed in Table 9-3, 
which are included 
in CFP Alternati ve A. 
Table 9-5 summarizes 
the esti mated cost 
of CFP Alternati ve 
A projects by major 
funding categories 
and implementati on 
ti meframes. Figure 9-1 
depicts the projects 
and types of 
improvements for CFP 
Alternati ve A. Table 
A-3 in the appendix 
provides a detailed 
implementati on plan 
for the individual CFP 
Alternati ve A projects.

Roadway Project Limits Project Descripti on
CR 510 Intracoastal Waterway to SR A1A Widen to 4 lanes

Roseland Road CR 512 to US 1 Widen to 4 lanes

Indian River Boulevard 20th Street to 45th Street Widen to 6 lanes

25th Street SW 27th Avenue to 58th Avenue Widen to 4 lanes

27th Avenue St. Lucie C.L. to Oslo Road Widen to 4 lanes

4th Street 66th Avenue to 98th Avenue Extend as 2-lane road

12th Street 58th Avenue to 66th Avenue Extend as 2-lane road

33rd Street 66th Avenue to 74th Avenue Extend as 2-lane road

53rd Street 58th Avenue to 82nd Avenue Extend as 2-lane road

69th Street 66th Avenue to Fellsmere N-S Rd 1 Extend as 2-lane road

58th Avenue Oslo Road to St. Lucie County Line Extend as 4-lane road

74th Avenue Oslo Road to 8th Street Extend as 2-lane road

74th Avenue 26th Street to 33rd Street Extend as 2-lane road

98th Avenue 4th Street to 8th Street Extend as 2-lane road

5th Street SW Old Dixie Hwy to 20th Avenue Extend as 2-lane road

I-95 at Oslo Road1 New Interchange

Notes:  Some of the above projects may be implemented in phases
                      1  This project is conti ngent upon FHWA permitti  ng and approval; funding source needs to be identi fi ed.

Table 9-4. Alternati ve A - Cost Feasible Roadway Projects (beyond core projects)

Funding Source FYs 2016-20 FYs 2021-25 FYs 2026-30 FYs 2031-35
SIS/FIHS $0 $141,000,000 $0 $0

Other state $19,000,000 $25,000,000 $30,000,000 $24,000,000

County $66,000,000 $79,000,000 $73,000,000 $87,000,000

     Total $85,000,000 $245,000,000 $103,000,000 $111,000,000

  Note: Values were rounded to the nearest million

Table 9-5. Alternati ve A - Esti mated Cost of Roadway Projects (millions of YOE dollars)

Table 9-3. Core Cost Feasible Roadway Projects

Roadway Project Limits Project Descripti on

I-95 St. Lucie C.L. to Brevard C.L. Widen to 6 lanes

US 1 St. Lucie C.L. to Highland Drive Widen to 6 lanes

US 1 53rd Street to CR 512 Widen to 6 lanes

CR 510 CR 512 to Intracoastal Waterway Widen to 4 lanes

CR 512 Willow Street to I-95 Widen to 4 lanes

Oslo Road I-95 to 58th Avenue Widen to 4 lanes

43rd Avenue St. Lucie C.L. to 16th Street Widen to 4 lanes

66th Avenue 41st Street to Barber Street Widen to 4 lanes

82nd Avenue 26th Street to Laconia Street Extend as 2-lane road

Note: Some of the above projects may be implemented in phases
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Figure 9-1. Projects and Types of Improvements for CFP Alternati ve A
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Cost Feasible Plan Alternati ve B

CFP Alternati ve B emphasizes new roadway constructi on 
aimed at developing a denser roadway grid network 
within the County’s urban service boundary. Table 9-6 lists 
projects, beyond the core projects identi fi ed in Table 9-3, 
which are included in CFP Alternati ve B. 

While Figure 9-2 depicts the projects and types of 
improvements for CFP Alternati ve B, Table 9-7 summarizes 
the CFP Alternati ve B projects by major funding categories 
and implementati on ti meframes. Table A-4 in the 
appendix provides a detailed implementati on plan for the 
individual CFP Alternati ve B projects.

Roadway Project Limits Project Descripti on
CR 510 Intracoastal Waterway to SR A1A Widen to 4 lanes

Indian River Boulevard 20th Street to 45th Street Widen to 6 lanes

Fleming Street Airport Perimeter Road to CR 512 Improved 2-lane road

Airport Perimeter Road US 1 to Roseland Road Extend as 2-lane road

4th Street 66th Avenue to 98th Avenue Extend as 2-lane road

12th Street 58th Avenue to 74th Avenue Extend as 2-lane road

33rd Street 66th Avenue to 74th Avenue Extend as 2-lane road

53rd Street 58th Avenue to 66th Avenue Extend as 2-lane road

69th Street 66th Avenue to Fellsmere NS Rd-1 Extend as 2-lane road

58th Avenue Oslo Road to St. Lucie County Line Extend as 2-lane road

74th Avenue Oslo Road to 8th Street Extend as 2-lane road

74th Avenue 26th Street to 33rd Street Extend as 2-lane road

98th Avenue 4th Street to 8th Street Extend as 2-lane road

1st Street SW 58th Avenue to 82nd Avenue Extend as 2-lane road

5th Street SW Old Dixie Hwy to 20th Avenue Extend as 2-lane road

5th Street SW 58th Avenue to 82nd Avenue Extend as 2-lane road

17th Street SW 20th Avenue to 58th Avenue Extend as 2-lane road

I-95 at Oslo Road1 New Interchange

Notes:  Some of the above projects may be implemented in phases
                     1  This project is conti ngent upon FHWA permitti  ng and approval; funding source needs to be identi fi ed.

Table 9-6. Alternati ve B - Cost Feasible Roadway Projects (beyond core projects)

Funding Source FYs 2016-20 FYs 2021-25 FYs 2026-30 FYs 2031-35
SIS/FIHS $0 $141,000,000 $0 $0

Other state $19,000,000 $25,000,000 $30,000,000 $24,000,000

County $66,000,000 $79,000,000 $72,000,000 $86,000,000

     Total $85,000,000 $245,000,000 $102,000,000 $110,000,000

  Note: Values were rounded to the nearest million

Table 9-7. Alternati ve B - Esti mated Cost of Roadway Projects (millions of YOE dollars)
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Figure 9-2. Projects and Types of Improvements for CFP Alternati ve B
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MPO Input
Both the MPO Advisory Committ ees and Board expressed 
preference for Alternati ve A; however, the MPO Board 
recommended developing a new CFP alternati ve based 
on the assumpti on that neither the second local opti on 
gas tax (LOGT) nor the ninth-cent gas tax will be adopted. 
Based on this input, CFP Alternati ve B was dropped 
from further considerati on, and a new reduced revenue 
alternati ve was developed.

Cost Feasible Plan Alternati ves – Stage II
During the subsequent phase of CFP development, 
Alternati ve A was refi ned based on additi onal project cost 
informati on and refi ned revenue projecti ons, and the new 
CFP Alternati ve C was developed based on the reduced 
revenue scenario. For both of these CFP alternati ves, the 
set of “core projects” that was previously defi ned in Table 
9-3 was maintained, with the excepti on that widening 
of US 1 between CR 510 and CR 512 was no longer 
maintained as a core project. Revised core projects are 
presented in Table 9-8.

Cost Feasible Plan Alternati ve A (Revised)

Table 9-9 lists projects, beyond the core projects 
identi fi ed in Table 9-8, which are included in the revised 
CFP Alternati ve A. The diff erences between the initi al 
CFP Alternati ve A and the revised CFP Alternati ve A are 
listed below.

Widening of 26th Street between 43rd Avenue and  
58th Avenue is included

Widening of US 1 between CR 510 and CR 512 is  
removed

Widening of CR 510 between SR A1A and  
Intracoastal Waterway is removed

Extension of 33rd Street between 66th Avenue and  
74th Avenue is removed

Extension of 74th Avenue between 26th Street and  
33rd Street is removed

Figure 9-3 depicts the projects and types of improvements 
for revised CFP Alternati ve A, and Table 9-10 summarizes 
the esti mated cost of revised CFP Alternati ve A projects 
by major funding categories and implementati on 
ti meframes. Table A-5 in the appendix provides a detailed 
implementati on plan for the individual revised CFP 
Alternati ve A projects.

Figure 9-4 depicts the forecast volume to capacity (V/C) 
rati os for the revised CFP Alternati ve A. As depicted in 
Figure 9-4, the traffi  c volumes on a number of roadway 
segments are forecast to exceed the V/C rati os for their 
adopted level of service (LOS D). Some of these capacity 

defi ciencies carry over from the Adopted Needs 
Plan, where policy decisions were made not 
to widen roadways such as US 1 to 6 lanes 
through Sebasti an, SR A1A to 4 lanes, and 
porti ons of SR 60 and US 1 to 8 lanes. The 
Needs Plan Development chapter provides 
further details on those policy decisions. 
Additi onal capacity defi ciencies result from 
there not being enough revenues to fund all 
the Adopted Needs Plan projects. Roadways 
exhibiti ng capacity defi ciencies are prime 
candidates for congesti on management process 
strategies, as well as traffi  c operati on and 
intersecti on improvements.

Table 9-8. Revised Core Cost Feasible Roadway Projects

Roadway Project Limits Project Descripti on

I-95 St. Lucie C.L. to Brevard C.L. Widen to 6 lanes

US 1 St. Lucie C.L. to Highland Drive Widen to 6 lanes

US 1 53rd Street to CR 510 Widen to 6 lanes

CR 510 CR 512 to Intracoastal Waterway Widen to 4 lanes

CR 512 Willow Street to I-95 Widen to 4 lanes

Oslo Road I-95 to 58th Avenue Widen to 4 lanes

43rd Avenue St. Lucie C.L. to 16th Street Widen to 4 lanes

66th Avenue 41st Street to Barber Street Widen to 4 lanes

82nd Avenue 26th Street to Laconia Street Extend as 2-lane road

Note: Some of the above projects may be implemented in phases
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Roadway Project Limits Project Descripti on
CR 510 Intracoastal Waterway to SR A1A Widen to 4 lanes

Roseland Road CR 512 to US 1 Widen to 4 lanes

Indian River Boulevard 20th Street to 45th Street Widen to 6 lanes

26th Street 43rd Avenue to 58th Avenue Widen to 4 lanes

27th Avenue St. Lucie C.L. to Oslo Road Widen to 4 lanes

4th Street 66th Avenue to 98th Avenue Extend as 2-lane road

5th Street SW Old Dixie Hwy to 20th Avenue Extend as 2-lane road

12th Street 58th Avenue to 66th Avenue Extend as 2-lane road

25th Street SW 27th Avenue to 58th Avenue Improved 2-lane road

53rd Street 58th Avenue to 82nd Avenue Extend as 2-lane road

58th Avenue Oslo Road to St. Lucie County Line Extend as 2-lane road

69th Street 66th Avenue to Fellsmere N-S Rd 1 Extend as 2-lane road

74th Avenue Oslo Road to 8th Street Extend as 2-lane road

98th Avenue 4th Street to 8th Street Extend as 2-lane road

I-95 at Oslo Road1 New Interchange

Notes:  Some of the above projects may be implemented in phases
                     1  This project is conti ngent upon FHWA permitti  ng and approval; funding source needs to be identi fi ed.

Table 9-9. Alternati ve A (Revised) - Cost Feasible Roadway Projects (beyond core projects)

Funding Source FYs 2016-20 FYs 2021-25 FYs 2026-30 FYs 2031-35
SIS/FIHS $0 $141,000,000 $0 $0

Other state $21,000,000 $12,000,000 $35,000,000 $28,000,000

County $66,000,000 $75,000,000 $82,000,000 $85,000,000

     Total $87,000,000 $228,000,000 $117,000,000 $113,000,000

  Note: Values were rounded to the nearest million

Table 9-10. Alternati ve A (Revised) - Esti mated Cost of Roadway Projects 
(millions of YOE dollars)
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Figure 9-3. Projects and Types of Improvements for Revised CFP Alternati ve A
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Figure 9-4. Forecast Volume to Capacity (V/C) Rati os for Revised CFP Alternati ve A
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Cost Feasible Plan Alternati ve C

CFP Alternati ve C was developed with the assumpti on 
that neither the 5-cent second LOGT nor the ninth-cent 
gas tax would be adopted within the LRTP planning 
horizon. That assumpti on results in approximately $54.5 
million less revenue for county funded roadway projects 
between 2016 and 2035. Table 9-11 lists projects, 
beyond the core projects identi fi ed in Table 9-3, which 
are included in CFP Alternati ve C. Figure 9-5 depicts the 
projects and types of improvements for CFP Alternati ve 
C, and Table 9-12 summarizes the CFP Alternati ve C 
projects by major funding categories and implementati on 

ti meframes. Table A-6 in the appendix provides a detailed 
implementati on plan for the individual CFP Alternati ve C 
projects.

Figure 9-6 depicts the forecast volume to capacity (V/C) 
rati os for CFP Alternati ve C. As depicted in Figure 9-6, 
the traffi  c volumes on a number of roadway segments 
are forecast to exceed the V/C rati os for their adopted 
level of service (LOS D). Overall, CFP Alternati ve C exhibits 
greater capacity defi ciencies than CFP Alternati ve A, 
parti cularly along CR 512 to the west of I-95 and along 
27th Avenue and 58th Avenue in the southern part of 
Indian River County.

Roadway Project Limits Project Descripti on
Roseland Road CR 512 to US 1 Widen to 4 lanes

Indian River Boulevard 20th Street to 45th Street Widen to 6 lanes

26th Street 43th Avenue to 58th Avenue Widen to 4 lanes

4th Street 66th Avenue to 98th Avenue Extend as 2-lane road

25th Street SW 27th Avenue to 58th Avenue Improved 2-lane road

53rd Street 58th Avenue to 66th Avenue Extend as 2-lane road

58th Avenue Oslo Road to St. Lucie County Line Extend as 2-lane road

98th Avenue 4th Street to 8th Street Extend as 2-lane road

I-95 at Oslo Road1 New Interchange

Notes:  Some of the above projects may be implemented in phases
                     1  This project is conti ngent upon FHWA permitti  ng and approval; funding source needs to be identi fi ed.

Table 9-11. Alternati ve C - Cost Feasible Roadway Projects (beyond core projects)

Funding Source FYs 2016-20 FYs 2021-25 FYs 2026-30 FYs 2031-35
SIS/FIHS $0 $141,000,000 $0 $0

Other state $21,000,000 $12,000,000 $35,000,000 $28,000,000

County $53,000,000 $67,000,000 $60,000,000 $70,000,000

     Total $74,000,000 $220,000,000 $95,000,000 $98,000,000

  Note: Values were rounded to the nearest million

Table 9-12. Alternati ve C - Esti mated Cost of Roadway Projects (millions of YOE dollars)
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Figure 9-5. Projects and Types of Improvements for CFP Alternati ve C
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Figure 9-6. Forecast Volume to Capacity (V/C) Rati os for CFP Alternati ve C
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Comparison of CFP Alternati ves A and C

The CFP Alternati ve C, which assumes less revenue for 
the county funded highway projects in comparison to 
the revised CFP Alternati ve A, results in fewer roadway 
improvement projects. If, as assumed in CFP Alternati ve C, 
the 5-cent second LOGT and the ninth-cent gas tax are 
not adopted, the projects listed in Table 9-13 may not be 
implemented. 

Measures of Eff ecti veness
Measures of Eff ecti veness (MOEs) can be used to evaluate 
and compare alternati ves. The network uti lizati on and 
congesti on indicators for revised Alternati ve A and 
Alternati ve C are presented in Table 9-14. In general, 
Alternati ve C results in slightly more congested conditi ons 
than revised Alternati ve A, with more roadway segments 
operati ng below their adopted level of service standard 
and increased travel ti mes refl ecti ng additi onal delay.

Adopted Cost Feasible Plan Alternati ve
Revised CFP Alternati ve A was advanced as the preferred 
CFP for the 2035 LRTP Update. The implementati on of 
revised CFP Alternati ve A is forecast to result in fewer 
vehicle miles traveled in congested conditi ons and fewer 
vehicle hours traveled because of reduced delays. Revised 
CFP Alternati ve A also more eff ecti vely achieves several 
of the goals of the 2035 LRTP Update such as providing 
a bett er connected roadway grid network. Based on the 
results of the evaluati on of revised CFP Alternati ves A and 
CFP Alternati ve C, the MPO Board adopted revised CFP 
Alternati ve A as the preferred opti on for the 2035 LRTP 
Update. Table 9-15 summarizes revised CFP Alternati ve 
A projects and proposed implementati on ti meframes. 
In Table 9-15, some of the projects listed in Tables 9-8 and 
9-9 are broken into smaller segments for implementati on.

Table 9-13. Roadway Improvement Projects Not Included in CFP Alternati ve C

Roadway Project Limits Project Descripti on

27th Avenue St. Lucie C.L. to Oslo Road Widen to 4 lanes

5th Street SW Old Dixie Hwy to 20th Avenue Extend as 2-lane road

12th Street 58th Avenue to 66th Avenue Extend as 2-lane road

53rd Street 66th Avenue to 82nd Avenue Extend as 2-lane road

69th Street 66th Avenue to Fellsmere N-S Rd 1 Extend as 2-lane road

74th Avenue 8th Street to Oslo Road Extend as 2-lane road

Table 9-14. Measures of Eff ecti veness (2035)

MOE
Alternati ve A 

(revised)
Alternati ve C

Centerline miles 567.4 548.7

Centerline miles over LOS D 47.3 52.7

% Centerline miles over LOS D 8.3 9.6

Vehicle miles traveled (VMT) 9,141,418 9,054,846

VMT over LOS D 1,793,121 2,097,622

% VMT over LOS D 19.6 23.2

Vehicle hours traveled (VHT) 286,774 292,346

VHT over LOS D 89,582 105,652

% VHT over LOS D 31.2 36.1

Mean system speed 31.9 31.0
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Table 9-15. Cost Feasible Roadway Projects and Implementati on Plan

Roadway Project Limits Project Descripti on

Priority I (2016-2020)

US 1 53rd Street to CR 510 Widen to 6 lanes

US 1 Highland Dr. to St Lucie C.L. Widen to 6 lanes

CR 510 CR 512 to 66th Avenue Widen to 4 lanes

66th Avenue 41st Street to 69th Street Widen to 4 lanes

98th Avenue 4th Street to 8th Street Extend as 2-lane road

Priority II (2021-2025)

I-95 St. Lucie C.L. to Brevard C.L. Widen to 6 lanes

Oslo Road I-95 to 58th Avenue Widen to 4 lanes

CR 510 66th Avenue to US 1 Widen to 4 lanes

CR 512 I-95 to Willow Street Widen to 4 lanes

4th Street 66th Avenue to 98th Avenue Extend as 2-lane road

12th Street 58th Avenue to 66th Avenue Extend as 2-lane road

53rd Street 58th Avenue to 66th Avenue Extend as 2-lane road

66th Avenue 69th Street to Barber Street Widen to 4 lanes

74th Avenue Oslo Road to 8th Street Extend as 2-lane road

Priority III (2026-2030)

Indian River Boulevard 20th Street to Merril Barber Bridge Widen to 6 lanes

CR 510 US 1 to ICWW Widen to 4 lanes

5th Street SW Old Dixie Hwy to 20th Avenue Extend as 2-lane road

25th Street SW 27th Avenue to 58th Avenue Improved 2-lane road

43rd Avenue St. Lucie C.L. to 16th Street Widen to 4 lanes

53rd Street 66th Avenue to 82nd Avenue Extend as 2-lane road

58th Avenue Oslo Road to St. Lucie C. L. Extend as 2-lane road

82nd Avenue 26th Street to 69th Street Extend as 2-lane road

82nd Avenue CR 510 to Laconia Street Extend as 2-lane road

Priority IV (2031-2035)

Indian River Boulevard Merril Barber Bridge to 45th Street Widen to 6 lanes

Roseland Road CR 512 to US 1 Widen to 4 lanes

26th Street 43rd Avenue to 58th Avenue Widen to 4 lanes

27th Avenue St. Lucie C.L. to Oslo Road Widen to 4 lanes

69th Street 66th Avenue to Fellsmere N-S Rd 1 Extend as 2-lane road

82nd Avenue 69th Street to CR 510 Extend as 2-lane road

Other Projects

I-95 Interchange1 At Oslo Road New Interchange

 Note:   1 This project is conti ngent upon FHWA permitti  ng and approval; funding source needs to be identi fi ed.
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Transportati on System Management 
Improvements
The Indian River MPO’s Congesti on Management 
Process (CMP) provides a mechanism for identi fying 
improvements other than roadway widening that 
enhances the effi  ciency of existi ng roadways. Accordingly, 
CMP projects may include new turn lanes, signal re-ti ming 
and improvement of progression, preferenti al lanes, 
reversible lanes, etc. Another such CMP strategy is the 
deployment of intelligent transportati on systems (ITS). 
Since the MPO annually updates its CMP, the CMP will 
conti nue to serve as the guiding document for identi fying 
small scale improvements to relieve congesti on at 
intersecti ons and bott lenecks. 

Alternati ve Transportati on Modes 
Improvements
Besides the roadway improvements refl ected in the 
preferred CFP, the 2035 LRTP Update incorporates 
plans for improvements to alternati ve transportati on 
modes, including transit, freight, pedestrian, and bicycle 
users. While the Cost Feasible Roadway Plan includes 
improvements along corridors that are important for 
freight movement, the following secti ons also address 
how long-term transit, bicycle, and pedestrian needs will 
be prioriti zed in Indian River County.

Transit Improvements

The Strategic Service Plan outlined in the Indian River 
County Transit Development Plan (TDP) identi fi es 
needs for transit service and specifi c improvements 
to meet those needs over a ten-year period. Service 
improvements outlined in the plan include (1) extending 
weekday and Saturday operati ons to provide service 
over a longer porti on of the day and (2) implementi ng 
frequency improvements to achieve headways of 
thirty minutes on high performing routes. These 
service improvements are the highest priority transit 
improvements in Indian River County. To bett er serve 
transportati on disadvantaged populati on within the 
community and enhance regional connecti vity, the TDP 
recommends extending Route 4 from South Vero Plaza 
to Lakewood Park in St. Lucie County via US 1. Consistent 
with state law, the TDP is updated on an annual basis 
(minor TDP Updates), and a major TDP Update is required 

every fi ve years. In the future, TDP Updates will conti nue 
to guide transit service improvements in Indian River 
County.

Additi onal transit improvements will be targeted to 
corridors exhibiti ng transit supporti ve land use patt erns, 
including a higher density/intensity of uses, a mix of land 
uses within close proximity, and interconnected street 
networks of a pedestrian scale with convenient and direct 
connecti ons to transit stops. Based on the Land Use Vision 
adopted as part of the 2035 LRTP Update, corridors which 
off er the highest potenti al for transit ridership include 
I-95, US 1, CR 512, and SR 60. Transit improvements 
which may be targeted to these transit priority corridors 
include service improvements, enhanced stops and 
transfer hubs, and intelligent transportati on system (ITS) 
enhancements such as real-ti me passenger informati on 
and transit signal priority.

Bicycle and Pedestrian Facility Improvements

Bicycle and pedestrian facility improvements may be 
implemented as part of overall roadway improvement 
projects or as standalone projects. When implemented as 
part of an overall roadway project, bicycle and pedestrian 
facility improvements may be incorporated as “complete 
streets” elements. Complete street elements may 
include sidewalks, bike lanes (or wide paved shoulders), 
comfortable and accessible transit stops, crossing 
opportuniti es, etc. 

For standalone projects, Indian River County allocates 
$200,000 per year of gas tax revenues to construct bicycle 
and pedestrian faciliti es. In additi on, State Enhancement 
Funds (esti mated to be approximately $400,000 per year) 
may also be uti lized to implement bicycle and pedestrian 
facility improvement projects. 

Bicycle and pedestrian facility improvements are 
identi fi ed through the MPO’s planning process. That 
process has involved MPO adopti on of a Bicycle and 
Pedestrian Plan, as well as Greenways Plans for Central 
Indian River County and for North Indian River County. 
The MPO anti cipates completi ng a Bicycle and Pedestrian 
Plan Update in 2011 and a South Indian River County 
Greenways Plan in 2012. These plans will conti nue to 
guide bicycle and pedestrian faciliti es improvements in 
Indian River County.
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Freight Improvements

Historically, the citrus industry has been the primary 
generator of freight traffi  c in Indian River County. For 
a variety of reasons, however, the citrus industry in 
Indian River County has contracted in recent years. Sti ll, 
many citrus groves and processing plants remain acti ve. 
Regardless, Indian River County has recognized the 
importance of supporti ng the movement of goods and 

has established a network of primary and secondary truck 
routes. Those truck routes are identi fi ed in the Study 
Area Data Review chapter. In fact, one of the criteria used 
when selecti ng CFP projects was whether a roadway was 
designated as a truck route. The following cost feasible 
roadway improvement projects (Table 9-16) are located 
on designated truck routes.

Table 9-16. Cost Feasible Plan Roadway Improvements on Designated Truck Routes

Truck Route Cost Feasible Plan Improvement
I-95 Widen to 6 lanes between St. Lucie C.L. and Brevard C.L.

US 1 Widen to 6 lanes between St. Lucie C.L. and Highland Drive

US 1 Widen to 6 lanes between 53rd Street and CR 510

CR 510 Widen to 4 lanes between CR 512 and Intracoastal Waterway

CR 512 Widen to 4 lanes between Willow Street and I-95

Oslo Road Widen to 4 lanes between 58th Street and I-95

Roseland Road Widen to 4 lanes between CR 512 and US 1

43rd Avenue Widen to 4 lanes between Oslo Road and 16th Street

82nd Avenue Extend as 2 lanes between 26th Street and CR 510
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SIS Corridors
Project Description 2016-2020 2021-2025 2026-2030 2031-2035

I-95 from St. Lucie County Line to Brevard County Line Widen to 6 lanes $120,502,358.54 $141,329,902.07 $166,240,051.83 $195,540,748.48

I-95 at Oslo Road New interchange $24,475,935.37 $28,706,338.95 $33,765,984.45 $39,717,419.48

Sub-Total $144,978,293.91 $170,036,241.02 $200,006,036.28 $235,258,167.96

Non-SIS State Highways and County Roads Expected to be Federalized

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

US 1 from 53rd St to CR 510 Widen to 6 lanes $18,082,121.59 $21,207,422.86 $24,945,344.36 $29,342,094.48

US 1 from CR 510 Schumann Dr Widen to 6 lanes $16,025,646.32 $18,795,507.85 $22,108,316.45 $26,005,025.25

US 1 from Shumann Dr to CR 512 Widen to 6 lanes $8,676,977.55 $10,176,700.29 $11,970,398.05 $14,080,244.61

US 1 from Highland Dr to St. Lucie County Line Widen to 6 lanes $2,918,723.85 $3,433,164.51 $4,038,278.08 $4,750,046.15

Indian River Blvd from 20th St to Merril Barber Bridge Widen to 6 lanes $5,127,704.15 $6,031,489.38 $7,094,571.58 $8,345,027.70

CR 510 from SR A1A to Intracostal WWY Widen to 4 lanes $2,837,405.37 $3,289,330.49 $3,813,235.56 $4,420,585.12

Oslo Road from I-95 to 58th Ave Widen to 4 lanes $10,462,948.71 $12,271,357.46 $14,434,249.72 $16,978,363.30

82nd Avenue from 26th St to 69th St Extend as 2-lane road $20,181,041.94 $23,738,058.32 $27,922,017.83 $32,843,422.54

82nd Avenue from 69th St to CR 510 Extend as 2-lane road $8,318,782.59 $9,785,012.43 $11,509,673.11 $13,538,314.44

26th Street from 43rd Ave to 58th Ave Widen to 4 lanes $9,111,231.15 $10,686,009.98 $12,569,476.29 $14,784,913.59

26th Street from 58th Ave to 66th Ave Widen to 4 lanes $8,608,430.42 $10,096,305.52 $11,875,833.27 $13,969,012.28

Sub-Total $110,351,013.62 $129,510,359.07 $152,281,394.29 $179,057,049.46

County and Municipal Roadways

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

Roseland Rd from CR 512 to US1 Widen to 4 lanes $19,459,563.03 $22,558,966.92 $26,152,025.50 $30,317,365.15

CR 510 from CR 512 to 66th Avenue Widen to 4 lanes $37,469,670.12 $43,437,617.14 $50,356,103.40 $58,376,525.16

CR 510 from 66th Avenue to US 1 Widen to 4 lanes $14,300,079.44 $16,577,711.36 $19,218,110.99 $22,279,057.83

CR 510 from US 1 to ICWW Widen to 4 lanes $4,533,016.87 $5,255,008.94 $6,091,995.62 $7,062,292.59

CR 512 from I-95 to Willow Street Widen to 4 lanes $7,818,656.22 $9,063,965.46 $10,507,620.16 $12,181,211.64

CR 512 from I-95 to CR 510 Widen to 6 lanes $17,335,823.20 $20,096,970.39 $23,297,896.75 $27,008,647.68

Indian River Blvd from Merril Barber Bridge to 45th St Widen to 6 lanes $7,959,844.19 $9,227,641.00 $10,697,364.98 $12,401,177.88

66th Ave from 41st Street to 69th Street Widen to 4 lanes $27,038,123.85 $31,803,737.53 $37,409,316.06 $44,002,907.73

66th Ave from 69th Street to CR 510 Widen to 4 lanes $15,450,356.49 $18,173,564.30 $21,376,752.03 $25,144,518.70

25th Street SW from 27th Ave to 58th Ave Widen to 4 lanes $4,534,578.00 $5,318,331.00 $6,255,715.00 $7,358,319.00

27th Ave from Oslo Rd to St. Lucie County Line Widen to 4 lanes $8,266,348.00 $9,695,098.00 $11,403,911.00 $13,413,911.00

43rd Ave from St Lucie County Line to Oslo Rd Widen to 4 lanes $11,676,706.00 $13,694,899.00 $16,108,699.00 $18,947,943.00

43rd Ave from Oslo Rd to 16th St Widen to 4 lanes $17,080,792.00 $20,033,024.00 $23,563,951.00 $27,717,224.00

Fellsmere N-S Rd 1 from CR 512 to 69th St New 2-lane road $14,090,371.45 $16,573,874.64 $19,495,108.53 $22,931,225.49

Fellsmere N-S Rd 2 from CR 512 to 69th St New 2-lane road $14,090,371.45 $16,573,874.64 $19,495,108.53 $22,931,225.49

74th Avenue from 26th St to 33rd St Extend as 2-lane road $2,229,811.69 $2,622,827.90 $3,085,115.33 $3,628,883.37

Fleming St from Airport Perimeter Rd to CR 512 Improved 2-lane road $2,763,784.58 $3,250,916.37 $3,823,907.74 $4,497,891.89

Airport Perimeter Rd from US 1 to Roseland Rd Extend as 2-lane road $9,666,787.23 $11,370,610.09 $13,374,740.82 $15,732,110.30

Fellsmere E-W Road from CR 512 to Fellsmere N-S Rd 2 New 2-lane road $10,847,634.87 $12,759,588.43 $15,008,534.01 $17,653,868.25

69th St from 66th Ave to Fellsmere N-S Rd 1 Extend as 2-lane road $17,609,502.12 $20,713,270.88 $24,364,095.45 $28,658,397.35

53rd Street from 58th Ave to 66th Ave Extend as 2-lane road $3,005,402.67 $3,535,120.93 $4,158,204.87 $4,891,110.68

53rd Street from 66th Ave to 82nd Ave Extend as 2-lane road $6,010,805.34 $7,070,241.87 $8,316,409.74 $9,782,221.36

33rd St from 66th Ave to 74th Ave Extend as 2-lane road $2,629,519.29 $3,092,986.11 $3,638,141.42 $4,279,383.27

33rd St from 74th Ave to 82nd Ave Extend as 2-lane road $2,629,091.45 $3,092,482.86 $3,637,549.47 $4,278,686.98

98th Ave from 8th Street to 4th Street Extend as 2-lane road $1,304,965.00 $1,534,971.00 $1,805,518.00 $2,123,750.00

74th Avenue from 8th St to Oslo Rd Extend as 2-lane road $3,979,193.28 $4,680,547.34 $5,505,518.79 $6,475,895.87

58th Ave from Oslo Rd to St lucie C.L. Extend as 4-lane road $4,379,392.00 $5,151,284.00 $6,059,225.00 $7,127,195.00

12th St from 58th Ave to 66th Ave Extend as 2-lane road $3,146,016.55 $3,700,518.76 $4,352,754.95 $5,119,951.25

12th St from 66th Ave to 74th Ave Extend as 2-lane road $4,842,172.51 $5,695,631.27 $6,699,516.68 $7,880,342.27

4th St from 66th Ave to 98th Ave Extend as 2-lane road $9,675,024.48 $11,380,299.20 $13,386,137.69 $15,745,515.93

1st St SW from 58th Ave to 82nd Ave Extend as 2-lane road $6,468,339.49 $7,608,418.86 $8,949,443.30 $10,526,830.46

5th St SW from Old Dixie Hwy to 20th Ave Extend as 2-lane road $5,155,704.70 $6,064,425.17 $7,133,312.49 $8,390,596.90

5th St SW from 58th Ave to 82nd Ave Extend as 2-lane road $7,495,267.23 $8,816,348.10 $10,370,276.52 $12,198,093.12

13th St SW from 20th Ave to 58th Ave Extend as 2-lane road $6,060,506.31 $7,128,702.90 $8,385,174.85 $9,863,106.68

17th St SW from 20th Ave to 58th Ave Extend as 2-lane road $6,511,972.14 $7,659,742.00 $9,009,812.42 $10,597,839.96

66th Ave from CR 510 to Barber Street Widen to 4 lanes $6,566,401.00 $7,723,764.00 $9,085,119.00 $10,686,420.00

82nd Avenue from CR 510 to Laconia St Extend as 2-lane road $5,362,898.23 $6,308,137.67 $7,419,980.61 $8,727,791.81

Sub-Total $349,444,492.46 $409,045,120.02 $478,998,167.70 $560,939,435.03

Total Cost $604,773,799.99 $708,591,720.12 $831,285,598.28 $975,254,652.46

Table A-1. Indian River County 2035 LRTP Update - YOE Cost of Needs Plan Projects
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SIS Projects

Oslo Road Interchange New interchange at I-95 0 0.5 1 1 1 1 1 1 0 1 7.5 1

I-95 from St. Lucie County Line to Brevard County Line Widen to 6 lanes 1 0.5 0 0.5 1 1 1 1 0 0 6 7

Non-SIS State Highways and County Roads Expected to be Federalized

US 1 from 53rd St to CR 510 Widen to 6 lanes 1 0.5 0 1 1 1 1 1 0 0 6.5 2

US 1 from Highland Dr to St. Lucie County Line Widen to 6 lanes 1 0.5 0 1 1 1 1 1 0 0 6.5 2

US 1 from Schumann Dr to CR 512 Widen to 6 lanes 1 0.5 0 1 1 1 1 1 0 -1 5.5 11

US 1 from CR 510 Schumann Dr Widen to 6 lanes 1 0.5 0 1 1 1 1 1 0 -1 5.5 11

82nd Avenue from 26th St to 69th St Extend as 2-lane road 1 0.5 1 0 0 0 0 1 0 1 4.5 15

Oslo Road from I-95 to 58th Ave Widen to 4 lanes 1 0.5 0 0.5 0 1 0 1 0 0 4 20

82nd Avenue from 69th St to CR 510 Extend as 2-lane road 0 0.5 1 0 0 0 0 1 0 1 3.5 22

Indian River Blvd from 20th St to Merril Barber Bridge Widen to 6 lanes 1 0.5 0 1 1 0 1 0 0 -1 3.5 22

CR 510 from SR A1A to Intracostal WWY Widen to 4 lanes 1 0.5 0 1 1 1 0 0 -1 0 3.5 22

26th Street from 58th Ave to 66th Ave Widen to 4 lanes 0 0.5 0 1 0 0 1 0 0 1 3.5 22

26th Street from 43rd Ave to 58th Ave Widen to 4 lanes 0 0.5 0 1 0 0 1 0 0 1 3.5 22

County and Municipal Roadways

CR 510 from CR 512 to 66th Avenue Widen to 4 lanes 1 0.5 0 1 1 1 1 1 0 0 6.5 2

CR 510 from 66th Avenue to US 1 Widen to 4 lanes 1 0.5 0 1 1 1 1 1 0 0 6.5 2

CR 512 from I-95 to Willow Street Widen to 4 lanes 1 0.5 0 1 1 1 1 1 0 0 6.5 2

CR 512 from I-95 to CR 510 Widen to 6 lanes 0.5 0.5 0 1 1 1 1 1 0 0 6 7

66th Ave from 41st Street to 69th Street Widen to 4 lanes 1 1 0 1 1 0 0 1 0 1 6 7

66th Ave from 69th Street to CR 510 Widen to 4 lanes 1 1 0 1 1 0 0 1 0 1 6 7

CR 510 from US 1 to ICWW Widen to 4 lanes 1 0.5 0 1 1 1 1 0 0 0 5.5 11

66th Ave from CR 510 to Barber Street Widen to 4 lanes 0 1 0 1 1 0 0 1 0 1 5 14

43rd Ave from St Lucie County Line to Oslo Rd Widen to 4 lanes 0.5 1 0 1 1 1 0 1 0 -1 4.5 15

43rd Ave from Oslo Rd to 16th St Widen to 4 lanes 0.5 1 0 1 1 1 0 1 0 -1 4.5 15

Airport Perimeter Rd from US 1 to Roseland Rd Extend as 2-lane road 0 0.5 1 1 0 1 1 0 0 0 4.5 15

Roseland Rd from CR 512 to US1 Widen to 4 lanes 1 0.5 0 1 1 0 1 1 0 -1 4.5 15

58th Ave from Oslo Rd to St Lucie County Line Extend as 2-lane road 0 0.5 1 0.5 0 1 0 1 0 0 4 20

25th Street SW from 27th Ave to 58th Ave Improved 2-lane road 0 0.5 1 1 0 0 0 1 0 0 3.5 22

27th Ave from Oslo Rd to St. Lucie County Line Widen to 4 lanes 1 1 0 1 0 0 0 1 0 -1 3 28

98th Ave from 8th Street to 4th Street Extend as 2-lane road 0.5 0.5 1 1 0 0 0 0 0 0 3 28

69th St from 66th Ave to Fellsmere N-S Rd 1 Extend as 2-lane road 0 0.5 1 0.5 0 0 0 0 0 1 3 28

53rd Street from 58th Ave to 66th Ave Extend as 2-lane road 0 0.5 1 0.5 0 0 0 0 0 1 3 28

Fellsmere E-W Road from CR 512 to Fellsmere N-S Rd 2 New 2-lane road 0 1 1 1 0 0 0 0 0 0 3 28

Fellsmere N-S Rd 1 from CR 512 to 77th St New 2-lane road 0 0.5 1 1 0 0 0 0 0 0 2.5 33

Fellsmere N-S Rd 2 from CR 512 to 77th St New 2-lane road 0 0.5 1 1 0 0 0 0 0 0 2.5 33

82nd Avenue from CR 510 to Laconia St Extend as 2-lane road 0 0.5 1 1 0 0 0 1 -1 0 2.5 33

74th Avenue from 26th St to 33rd St Extend as 2-lane road 0 0.5 1 1 0 0 0 0 0 0 2.5 33

Fleming St from Airport Perimeter Rd to CR 512 Improved 2-lane road 0 0.5 1 1 0 0 1 0 -1 0 2.5 33

5th St SW from Old Dixie Hwy to 20th Ave Extend as 2-lane road 0 0.5 1 1 0 0 0 0 0 0 2.5 33

13th St SW from 20th Ave to 58th Ave Extend as 2-lane road 0 0.5 1 1 0 0 0 0 0 0 2.5 33

53rd Street from 66th Ave to 82nd Ave Extend as 2-lane road 0 0.5 1 0 0 0 0 0 0 1 2.5 33

Indian River Blvd from Merril Barber Bridge to 45th St Widen to 6 lanes 0.5 0.5 0 1 0 0 1 0 0 -1 2 41

74th Avenue from 8th St to Oslo Rd Extend as 2-lane road 0 0.5 1 0.5 0 0 0 0 0 0 2 41

4th St from 66th Ave to 98th Ave Extend as 2-lane road 0 0.5 1 0.5 0 0 0 0 0 0 2 41

5th St SW from 58th Ave to 82nd Ave Extend as 2-lane road 0 0.5 1 0.5 0 0 0 0 0 0 2 41

17th St SW from 20th Ave to 58th Ave Extend as 2-lane road 0 0.5 1 0.5 0 0 0 0 0 0 2 41

33rd St from 66th Ave to 74th Ave Extend as 2-lane road 0 0.5 1 1 0 0 0 0 0 -1 1.5 46

12th St from 58th Ave to 66th Ave Extend as 2-lane road 0 0.5 1 0 0 0 0 0 0 0 1.5 46

12th St from 66th Ave to 74th Ave Extend as 2-lane road 0 0.5 1 0 0 0 0 0 0 0 1.5 46

1st St SW from 58th Ave to 82nd Ave Extend as 2-lane road 0 0.5 1 0 0 0 0 0 0 0 1.5 46

33rd St from 74th Ave to 82nd Ave Extend as 2-lane road 0 0.5 1 0 0 0 0 0 0 -1 0.5 50

Table A-2. Prioritization of Needs Plan Projects
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SIS Corridors
Project Description 2016-2020 2021-2025 2026-2030 2031-2035

I-95 from St. Lucie County Line to Brevard County Line Widen to 6 lanes $141,329,902.07

Oslo Road Interchange New interchange

Sub-Total $0.00 $141,329,902.07 $0.00 $0.00

Non-SIS State Highways and County Roads Expected to be Federalized

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

US 1 from 53rd St to CR 510 Widen to 6 lanes $16,538,220.63

US 1 from CR 510 Schumann Dr Widen to 6 lanes $12,768,294.73

US 1 from Shumann Dr to CR 512 Widen to 6 lanes $10,530,920.64

US 1 from Highland Dr to St. Lucie County Line Widen to 6 lanes $2,071,886.90

Indian River Blvd from 20th St to Merril Barber Bridge Widen to 6 lanes $6,339,257.73

CR 510 from SR A1A to Intracostal WWY Widen to 4 lanes $4,420,585.12

Oslo Road from I-95 to 58th Ave Widen to 4 lanes $12,342,945.19

82nd Avenue from 26th St to 69th St Extend as 2-lane road $21,045,045.04

82nd Avenue from 69th St to CR 510 Extend as 2-lane road $8,832,202.41

82nd Avenue from CR 510 to Laconia St Extend as 2-lane road $2,778,280.39

Sub-Total $18,610,107.53 $25,111,239.93 $29,877,247.46 $24,069,043.87

County and Municipal Roadways

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

Roseland Rd from CR 512 to US1 Widen to 4 lanes $30,317,365.15

CR 510 from CR 512 to 66th Avenue Widen to 4 lanes $32,553,015.82

CR 510 from 66th Avenue to US 1 Widen to 4 lanes $14,271,570.14

CR 510 from US 1 to ICWW Widen to 4 lanes $5,100,725.61

CR 512 from I-95 to Willow Street Widen to 4 lanes $9,063,965.46

CR 512 from I-95 to CR 510 Widen to 4 lanes

Indian River Blvd from Merril Barber Bridge to 45th St Widen to 6 lanes $12,678,515.45

66th Ave from 41st Street to 69th Street Widen to 4 lanes $31,825,626.98

66th Ave from 69th Street to CR 510 Widen to 4 lanes $21,082,642.43

25th Street SW from 27th Ave to 58th Ave Widen to 4 lanes $4,167,005.54

27th Ave from Oslo Rd to St. Lucie County Line Widen to 4 lanes $13,492,164.75

43rd Ave from St Lucie County Line to Oslo Rd Widen to 4 lanes $17,657,897.78

43rd Ave from Oslo Rd to 16th St Widen to 4 lanes $26,486,846.66

Fellsmere N-S Rd 1 from CR 512 to 77th St New 2-lane road

Fellsmere N-S Rd 2 from CR 512 to 77th St New 2-lane road

74th Avenue from 26th St to 33rd St Extend as 2-lane road $3,628,883.37

Fleming St from Airport Perimeter Rd to CR 512 Improved 2-lane road

Airport Perimeter Rd from US 1 to Roseland Rd Extend as 2-lane road

Fellsmere E-W Road from CR 512 to Fellsmere N-S Rd 2 New 2-lane road

69th St from 66th Ave to Fellsmere N-S Rd 1 Extend as 2-lane road $27,276,455.18

53rd Street from 58th Ave to 66th Ave Extend as 2-lane road $3,499,769.72

53rd Street from 66th Ave to 82nd Ave Extend as 2-lane road $8,357,991.79

33rd St from 66th Ave to 74th Ave Extend as 2-lane road $3,092,482.86

33rd St from 74th Ave to 82nd Ave Extend as 2-lane road

98th Ave from 8th Street to 4th Street Extend as 2-lane road $1,304,965.00

74th Avenue from 8th St to Oslo Rd Extend as 2-lane road $5,505,518.79

58th Ave from Oslo Rd to St Lucie County Line Widen to 4 lanes $6,059,224.96

12th St from 58th Ave to 66th Ave Extend as 2-lane road $3,391,368.07

12th St from 66th Ave to 74th Ave Extend as 2-lane road

4th St from 66th Ave to 98th Ave Extend as 2-lane road $11,380,299.20

1st St SW from 58th Ave to 82nd Ave Extend as 2-lane road

5th St SW from Old Dixie Hwy to 20th Ave Extend as 2-lane road $3,412,698.69

5th St SW from 58th Ave to 82nd Ave Extend as 2-lane road

13th St SW from 20th Ave to 58th Ave Extend as 2-lane road

17th St SW from 20th Ave to 58th Ave Extend as 2-lane road

66th Ave from CR 510 to Barber Street Widen to 4 lanes $9,325,630.15

Sub-Total $65,683,607.80 $78,520,426.72 $73,335,211.13 $87,393,383.90

Total Cost $84,293,715.33 $244,961,568.72 $103,212,458.59 $111,462,427.77

Illustrative Project from Adopted Needs Plan for which funding has not been identified.  This project will be added to this Cost Feasible Plan
if additional funding resources are identified.
Unfunded project from Adopted Needs Plan.  This project will be added to this Cost Feasible Plan if additional funding resources are identified.

Table A-3. Cost Feasible Alternative A - Implementation Plan
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SIS Corridors
Project Description 2016-2020 2021-2025 2026-2030 2031-2035

I-95 from St. Lucie County Line to Brevard County Line Widen to 6 lanes $141,329,902.07

Oslo Road Interchange New interchange

Sub-Total $0.00 $141,329,902.07 $0.00 $0.00

Non-SIS State Highways and County Roads Expected to be Federalized

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

US 1 from 53rd St to CR 510 Widen to 6 lanes $16,538,220.63

US 1 from CR 510 Schumann Dr Widen to 6 lanes $12,768,294.73

US 1 from Shumann Dr to CR 512 Widen to 6 lanes $10,530,920.64

US 1 from Highland Dr to St. Lucie County Line Widen to 6 lanes $2,071,886.90

Indian River Blvd from 20th St to Merril Barber Bridge Widen to 6 lanes $6,339,257.73

CR 510 from SR A1A to Intracostal WWY Widen to 4 lanes $4,420,585.12

Oslo Road from I-95 to 58th Ave Widen to 4 lanes $12,342,945.19

82nd Avenue from 26th St to 69th St Extend as 2-lane road $21,045,045.04

82nd Avenue from 69th St to CR 510 Extend as 2-lane road $8,832,202.41

82nd Avenue from CR 510 to Laconia St Extend as 2-lane road $2,778,280.39

Sub-Total $18,610,107.53 $25,111,239.93 $29,877,247.46 $24,069,043.87

County and Municipal Roadways

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

Roseland Rd from CR 512 to US1 Widen to 4 lanes

CR 510 from CR 512 to 66th Avenue Widen to 4 lanes $32,553,015.82

CR 510 from 66th Avenue to US 1 Widen to 4 lanes $14,271,570.14

CR 510 from US 1 to ICWW Widen to 4 lanes $5,100,725.61

CR 512 from I-95 to Willow Street Widen to 4 lanes $9,063,965.46

CR 512 from I-95 to CR 510 Widen to 4 lanes

Indian River Blvd from Merril Barber Bridge to 45th St Widen to 6 lanes $12,678,515.45

66th Ave from 41st Street to 69th Street Widen to 4 lanes $31,825,626.98

66th Ave from 69th Street to CR 510 Widen to 4 lanes $21,082,642.43

25th Street SW from 27th Ave to 58th Ave Widen to 4 lanes

27th Ave from Oslo Rd to St. Lucie County Line Widen to 4 lanes

43rd Ave from St Lucie County Line to Oslo Rd Widen to 4 lanes $17,657,897.78

43rd Ave from Oslo Rd to 16th St Widen to 4 lanes $26,486,846.66

Fellsmere N-S Rd 1 from CR 512 to 77th St New 2-lane road

Fellsmere N-S Rd 2 from CR 512 to 77th St New 2-lane road

74th Avenue from 26th St to 37th St Extend as 2-lane road $3,628,883.37

Fleming St from Airport Perimeter Rd to CR 512 Improved 2-lane road $4,497,891.89

Airport Perimeter Rd from US 1 to Roseland Rd Extend as 2-lane road $15,732,110.30

Fellsmere E-W Road from CR 512 to Fellsmere N-S Rd 2 New 2-lane road

69th St from 66th Ave to Fellsmere N-S Rd 1 Extend as 2-lane road $27,276,455.18

53rd Street from 58th Ave to 66th Ave Extend as 2-lane road $3,499,769.72

53rd Street from 66th Ave to 82nd Ave Extend as 2-lane road

33rd St from 66th Ave to 74th Ave Extend as 2-lane road $3,092,482.86

33rd St from 74th Ave to 82nd Ave Extend as 2-lane road

98th Ave from 8th Street to 4th Street Extend as 2-lane road $1,304,965.00

74th Avenue from 8th St to Oslo Rd Extend as 2-lane road $5,505,518.79

58th Ave from Oslo Rd to St Lucie County Line Extend as 2-lane road $4,652,718.80

12th St from 58th Ave to 66th Ave Extend as 2-lane road $3,391,368.07

12th St from 66th Ave to 74th Ave Extend as 2-lane road $3,989,114.79

4th St from 66th Ave to 98th Ave Extend as 2-lane road $11,380,299.20

1st St SW from 58th Ave to 82nd Ave Extend as 2-lane road $9,960,106.26

5th St SW from Old Dixie Hwy to 20th Ave Extend as 2-lane road $3,412,698.69

5th St SW from 58th Ave to 82nd Ave Extend as 2-lane road $12,198,093.12

13th St SW from 20th Ave to 58th Ave Extend as 2-lane road

17th St SW from 20th Ave to 58th Ave Extend as 2-lane road $9,009,812.42

66th Ave from CR 510 to Barber Street Widen to 4 lanes $9,325,630.15

Sub-Total $65,683,607.80 $78,520,426.72 $72,402,634.85 $85,972,055.57

Total Cost $84,293,715.33 $244,961,568.72 $102,279,882.31 $110,041,099.44

Illustrative Project from Adopted Needs Plan for which funding has not been identified.  This project will be added to this Cost Feasible Plan
if additional funding resources are identified.
Unfunded project from Adopted Needs Plan.  This project will be added to this Cost Feasible Plan if additional funding resources are identified.

Table A-4. Cost Feasible Alternative B - Implementation Plan
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SIS Corridors
Project Description 2016-2020 2021-2025 2026-2030 2031-2035

I-95 from St. Lucie County Line to Brevard County Line Widen to 6 lanes $141,329,902.07

Oslo Road Interchange New interchange

Sub-Total $0.00 $141,329,902.07 $0.00 $0.00

Non-SIS State Highways and County Roads Expected to be Federalized

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

US 1 from 53rd St to CR 510 Widen to 6 lanes $18,082,121.59

US 1 from CR 510 Schumann Dr Widen to 6 lanes

US 1 from Shumann Dr to CR 512 Widen to 6 lanes

US 1 from Highland Dr to St. Lucie County Line Widen to 6 lanes $2,918,723.85

Indian River Blvd from 20th St to Merril Barber Bridge Widen to 6 lanes $7,094,571.58

CR 510 from SR A1A to Intracostal WWY Widen to 4 lanes

Oslo Road from I-95 to 58th Ave Widen to 4 lanes $12,271,357.46

82nd Avenue from 26th St to 69th St Extend as 2-lane road $27,922,017.83

82nd Avenue from 69th St to CR 510 Extend as 2-lane road $13,538,314.44

26th Street from 43rd Ave to 58th Ave Widen to 4 lanes $14,784,913.59

26th Street from 58th Ave to 66th Ave Widen to 4 lanes

Sub-Total $21,000,845.44 $12,271,357.46 $35,016,589.41 $28,323,228.03

County and Municipal Roadways

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

Roseland Rd from CR 512 to US1 Widen to 4 lanes $30,317,365.15

CR 510 from CR 512 to 66th Avenue Widen to 4 lanes $37,469,670.12

CR 510 from 66th Avenue to US 1 Widen to 4 lanes $16,577,711.36

CR 510 from US 1 to ICWW Widen to 4 lanes $6,091,995.62

CR 512 from I-95 to Willow Street Widen to 4 lanes $9,063,965.46

CR 512 from I-95 to CR 510 Widen to 6 lanes

Indian River Blvd from Merril Barber Bridge to 45th St Widen to 6 lanes $12,401,177.88

66th Ave from 41st Street to 69th Street Widen to 4 lanes $27,038,123.85

66th Ave from 69th Street to CR 510 Widen to 4 lanes $18,173,564.30

25th Street SW from 27th Ave to 58th Ave Improved 2-lane road $8,356,393.91

27th Ave from Oslo Rd to St. Lucie County Line Widen to 4 lanes $13,413,911.00

43rd Ave from St Lucie County Line to Oslo Rd Widen to 4 lanes $16,108,699.00

43rd Ave from Oslo Rd to 16th St Widen to 4 lanes $23,563,951.00

Fellsmere N-S Rd 1 from CR 512 to 69th St New 2-lane road

Fellsmere N-S Rd 2 from CR 512 to 69th St New 2-lane road

74th Avenue from 26th St to 33rd St Extend as 2-lane road

Fleming St from Airport Perimeter Rd to CR 512 Improved 2-lane road

Airport Perimeter Rd from US 1 to Roseland Rd Extend as 2-lane road

Fellsmere E-W Road from CR 512 to Fellsmere N-S Rd 2 New 2-lane road

69th St from 66th Ave to Fellsmere N-S Rd 1 Extend as 2-lane road $28,658,397.35

53rd Street from 58th Ave to 66th Ave Extend as 2-lane road $3,535,120.93

53rd Street from 66th Ave to 82nd Ave Extend as 2-lane road $8,316,409.74

33rd St from 66th Ave to 74th Ave Extend as 2-lane road

33rd St from 74th Ave to 82nd Ave Extend as 2-lane road

98th Ave from 8th Street to 4th Street Extend as 2-lane road $1,304,965.00

74th Avenue from 8th St to Oslo Rd Extend as 2-lane road $4,680,547.34

58th Ave from Oslo Rd to St Lucie County Line Extend as 2-lane road $4,652,718.80

12th St from 58th Ave to 66th Ave Extend as 2-lane road $3,700,518.76

12th St from 66th Ave to 74th Ave Extend as 2-lane road

4th St from 66th Ave to 98th Ave Extend as 2-lane road $11,380,299.20

1st St SW from 58th Ave to 82nd Ave Extend as 2-lane road

5th St SW from Old Dixie Hwy to 20th Ave Extend as 2-lane road $7,133,312.49

5th St SW from 58th Ave to 82nd Ave Extend as 2-lane road

13th St SW from 20th Ave to 58th Ave Extend as 2-lane road

17th St SW from 20th Ave to 58th Ave Extend as 2-lane road

66th Ave from CR 510 to Barber Street Widen to 4 lanes $7,723,764.00

82nd Avenue from CR 510 to Laconia St Extend as 2-lane road $7,419,980.61

Sub-Total $65,812,758.97 $74,835,491.35 $81,643,461.17 $84,790,851.38

Total Cost $86,813,604.41 $228,436,750.88 $116,660,050.58 $113,114,079.41

Illustrative Project from Adopted Needs Plan for which funding has not been identified.  This project will be added to this Cost Feasible Plan
if additional funding resources are identified.
Unfunded project from Adopted Needs Plan.  This project will be added to this Cost Feasible Plan if additional funding resources are identified.

Table A-5. Cost Feasible Alternative A (Revised) - Implementation Plan
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SIS Corridors
Project Description 2016-2020 2021-2025 2026-2030 2031-2035

I-95 from St. Lucie County Line to Brevard County Line Widen to 6 lanes $141,329,902.07

Oslo Road Interchange New interchange

Sub-Total $0.00 $141,329,902.07 $0.00 $0.00

Non-SIS State Highways and County Roads Expected to be Federalized

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

US 1 from 53rd St to CR 510 Widen to 6 lanes $18,082,121.59

US 1 from CR 510 Schumann Dr Widen to 6 lanes

US 1 from Shumann Dr to CR 512 Widen to 6 lanes

US 1 from Highland Dr to St. Lucie County Line Widen to 6 lanes $2,918,723.85

Indian River Blvd from 20th St to Merril Barber Bridge Widen to 6 lanes $7,094,571.58

CR 510 from SR A1A to Intracostal WWY Widen to 4 lanes

Oslo Road from I-95 to 58th Ave Widen to 4 lanes $12,271,357.46

82nd Avenue from 26th St to 69th St Extend as 2-lane road $27,922,017.83

82nd Avenue from 69th St to CR 510 Extend as 2-lane road $13,538,314.44

26th Street from 43rd Ave to 58th Ave Widen to 4 lanes $14,784,913.59

26th Street from 58th Ave to 66th Ave Widen to 4 lanes

Sub-Total $21,000,845.44 $12,271,357.46 $35,016,589.41 $28,323,228.03

County and Municipal Roadways

Project Description 2016-2020 2021-2025 2026-2030 2031-2035

Roseland Rd from CR 512 to US1 Widen to 4 lanes $30,317,365.15

CR 510 from CR 512 to 66th Avenue Widen to 4 lanes $37,469,670.12

CR 510 from 66th Avenue to US 1 Widen to 4 lanes $14,300,079.44

CR 510 from US 1 to ICWW Widen to 4 lanes $6,091,995.62

CR 512 from I-95 to Willow Street Widen to 4 lanes $9,063,965.46

CR 512 from I-95 to CR 510 Widen to 6 lanes

Indian River Blvd from Merril Barber Bridge to 45th St Widen to 6 lanes $12,401,177.88

66th Ave from 41st Street to 69th Street Widen to 4 lanes $31,803,737.53

66th Ave from 69th Street to CR 510 Widen to 4 lanes $21,376,752.03

25th Street SW from 27th Ave to 58th Ave Improved 2-lane road $7,104,234.63

27th Ave from Oslo Rd to St. Lucie County Line Widen to 4 lanes

43rd Ave from St Lucie County Line to Oslo Rd Widen to 4 lanes $16,108,699.00

43rd Ave from Oslo Rd to 16th St Widen to 4 lanes $27,717,224.00

Fellsmere N-S Rd 1 from CR 512 to 69th St New 2-lane road

Fellsmere N-S Rd 2 from CR 512 to 69th St New 2-lane road

74th Avenue from 26th St to 33rd St Extend as 2-lane road

Fleming St from Airport Perimeter Rd to CR 512 Improved 2-lane road

Airport Perimeter Rd from US 1 to Roseland Rd Extend as 2-lane road

Fellsmere E-W Road from CR 512 to Fellsmere N-S Rd 2 New 2-lane road

69th St from 66th Ave to Fellsmere N-S Rd 1 Extend as 2-lane road

53rd Street from 58th Ave to 66th Ave Extend as 2-lane road $3,535,120.93

53rd Street from 66th Ave to 82nd Ave Extend as 2-lane road

33rd St from 66th Ave to 74th Ave Extend as 2-lane road

33rd St from 74th Ave to 82nd Ave Extend as 2-lane road

98th Ave from south of SR 60 to 4th St Extend as 2-lane road $1,304,965.00

74th Avenue from 8th St to Oslo Rd Extend as 2-lane road

58th Ave from Oslo Rd to St Lucie County Line Extend as 2-lane road $3,955,534.70

12th St from 58th Ave to 66th Ave Extend as 2-lane road

12th St from 66th Ave to 74th Ave Extend as 2-lane road

4th St from 66th Ave to 98th Ave Extend as 2-lane road $11,380,299.20

1st St SW from 58th Ave to 82nd Ave Extend as 2-lane road

5th St SW from Old Dixie Hwy to 20th Ave Extend as 2-lane road

5th St SW from 58th Ave to 82nd Ave Extend as 2-lane road

13th St SW from 20th Ave to 58th Ave Extend as 2-lane road

17th St SW from 20th Ave to 58th Ave Extend as 2-lane road

66th Ave from CR 510 to Barber Street Widen to 4 lanes $9,085,119.00

82nd Avenue from CR 510 to Laconia St Extend as 2-lane road $7,419,980.61

Sub-Total $53,074,714.56 $66,842,892.45 $60,082,546.27 $70,435,767.03

Total Cost $74,075,560.00 $220,444,151.97 $95,099,135.67 $98,758,995.06

Illustrative Project from Adopted Needs Plan for which funding has not been identified.  This project will be added to this Cost Feasible Plan
if additional funding resources are identified.
Unfunded project from Adopted Needs Plan.  This project will be added to this Cost Feasible Plan if additional funding resources are identified.

Table A-6. Cost Feasible Alternative C - Implementation Plan




